



AD View of Run 2e + NOvA

("e" for "extension")

R. Moore, P. Derwent, B. Pellico, I. Kourbanis, K. Gollwitzer



AD Task Force



- Formed early August to address several issues quickly for PAC meeting
- What happens to 2012 accelerator shutdown if only pursuing the Main Injector upgrades? (i.e., Recycler remains pbar storage ring for Collider)
- Can we really increase the Booster batch intensity by ~20%?
- Can we really sustain collider luminosity (integrated) with 30% lower proton flux on pbar production target?
- How much time would it take to change working tune point of Tevatron?



References



- “Run 3” document
 - <http://beamdocs.fnal.gov/AD-public/DocDB/ShowDocument?docid=3617>
- Proton Source Task Force report
 - <http://beamdocs.fnal.gov/AD-public/DocDB/ShowDocument?docid=3660>



Current Plan to Reach 700 kW for NOvA



- Decreasing Main Injector ramp time
 - Upgrade quadrupole bus power supply + 2 additional RF stations
- No sharing protons with pbar production
 - 2 more proton batches/cycle available (9 → 11 batches)
- Proton stacking in Recycler
 - Recycler can accommodate 1 more batch than MI slip-stacking (12 total)
 - Negligible filling time from Recycler allows faster MI cycle time
- Increasing Booster flux to get $14 \times 10^{16}/\text{hr}$ (NOvA alone)
 - Current total flux = $11 \times 10^{16}/\text{hr}$ @ ≈ 7 Hz (NuMI + pbar + MiniBoone)
 - NuMI: $4.3 \times 10^{12}/\text{batch}$ @ 5 Hz → NOvA: $4.3 \times 10^{12}/\text{batch}$ @ 9 Hz
 - New Booster shielding assessment in progress



Simultaneous Collider & NOvA Operation



- Retain Recycler solely for Collider – need high pbar brightness
 - 2012 accelerator shutdown could be shortened (less work in MI tunnel)
- Based on current total Booster flux = $11 \times 10^{16}/\text{hr}$ for (NOvA + pbar)
- Implement improvements for faster MI ramp time
- Interleave pbar production cycles (9 NOvA+2 pbar batches every other MI cycle)
 - Pbar stochastic cooling less efficient for shorter ramp cycles
 - NOvA can take all 11 proton batches on non-pbar cycles
 - Already do this occasionally when stuck with large pbar Accumulator stack
 - Pbar stacking rate will be lower; discuss impact on luminosity later
- Could achieve 500 kW for NOvA in this scenario
 - All modifications within already planned costs for NOvA upgrades
 - Proton source upgrades would contribute also



Proton Flux Allocation



	NuMI	NOvA	Run 2e	units
▶ Booster Cycle Rate	5.00	9.00	5.89	Hz
NuMI/NOvA Booster Batches	9	12	10	
▶ NuMI/NOvA Booster Batch Intensity	4.30	4.30	5.10	$\times 10^{12}$
Antiproton Booster Batches	2	N/A	1	
▶ Antiproton Booster Batch Intensity	4.60	N/A	5.50	$\times 10^{12}$
Main Injector Fill Time	0.67	0.00	0.67	sec
+ Main Injector Ramp Time	1.53	1.33	1.20	sec
▶ = Main Injector Cycle Time	2.20	1.33	1.87	sec
Main Injector Efficiency	95	95	95	%
Main Injector 120 GeV Intensity	45.51	49.02	53.68	$\times 10^{12}$
Main Injector Beam Power Loss	1.39	2.48	1.94	kW
Antiprotons Used in Recycler	Yes	N/A	Yes	
Antiproton Cycles Interleaved	No	N/A	Yes	
Antiproton Cycle Time	2.20	N/A	3.73	sec
▶ Booster Flux	7.84	13.93	10.90	$\times 10^{16}/\text{hr}$
Antiproton 120 GeV Proton Flux	1.43	0	1.01	$\times 10^{16}/\text{hr}$
▶ NuMI/NOvA Beam Power	321	706	498	kW

D. McGinnis et al.



Shutdowns



- What if only pursuing Main Injector upgrades in 2012? (*faster cycle time*)
 - Install additional power supply for quadrupole bus
 - Install 2 additional 53 MHz RF cavities
 - Duration for accelerator work = 8-12 weeks (*from NOvA plan*)
- Minor issues:
 - Tevatron keeps solid-state RF amps destined for MI (\$160K)
 - Need to accommodate keeping the 106 MHz cavity for coalescing
 - Plan was to remove that and one used only for studies for new 53 MHz cavities
- NOvA: new target & horn relocation + near detector excavation
 - Duration = 7-8 months
- After Collider Run, AD would need another 7-8 month shutdown
 - Reconfigure Recycler for proton stacking




Booster Flux



- Trade-offs between intensity / losses / beam quality / rep rate / reliability
- Can the Booster deliver $5.1/5.5 \times 10^{12}$ per batch (NOvA/pbar)?
 - $\sim 4.8 \times 10^{12}$ for MiniBoone; $> 5 \times 10^{12}$ for TeV protons
 - RF-limited in mid 5's – greater sensitivity to losing even 1 cavity
 - Booster can deliver $> 5 \times 10^{12}$ per batch with greater susceptibility to instabilities and RF failures
- At acceptable beam power loss to minimize tunnel activation?
 - Both Run 2e and 700 kW NOvA (alone) push 525 W limit (currently ~ 420 W)
 - Beneficial to improve efficiency through studies and upgrades
- And with acceptable beam quality for Main Injector slip-stacking?
 - Not demonstrated at higher intensity - needs studies and effort
- Can Booster operate at desired rep rate as-is? 5.89 Hz = yes, 9 Hz = no

Booster Flux History and Requests [E15/hr]





Booster Upgrades



- Complete implementation of new correctors (ongoing)
 - Improve efficiency, beam quality
- Solid-state RF drivers required to achieve 9 Hz operation
 - Currently limited by funding and manpower – estimate completion in 2014 (*from Proton Source Task Force report*)
 - Until then, rep-rate max 7.5 Hz \rightarrow NOvA \leq 580 kW if given all Booster flux
- Install 20th RF cavity during 2012 shutdown
 - Per recommendation of Proton Source Task Force
 - Raise RF-limited beam intensity, help reliability
- RFQ to replace the ion sources + Cockroft-Waltons
 - Likely ready for 2012 shutdown, but beamline elements not yet funded
 - Help reliability, possibly beam quality
- Upgrades directly address rep-rate and reliability, not batch intensity



Main Injector Concerns



- Slip-stacking efficiency depends strongly on beam quality from Booster
 - Longitudinal emittance and momentum spread are key
 - Want $\geq 95\%$ efficiency to limit activation of MI components & tunnel
 - Can achieve 95% / 90% with current conditions at $4.3 / 4.6 \times 10^{12}$ per batch
 - Not yet at higher proposed intensities - needs coordinated studies and effort
- Faster MI cycle time
 - Default NOvA ramp + injection from Booster $\rightarrow 1.333 + 0.667 = \mathbf{2.000 \text{ sec}}$
 - Eliminating 1 Booster 15 Hz tick is straightforward $\rightarrow \mathbf{1.933 \text{ sec}}$
 - Magnet power supplies can support 1.2 sec ramp (*max ramp rate = 240 GeV/s*)
 - Saving 1 more Booster tick possible, needs effort $\rightarrow \mathbf{1.867 \text{ sec}}$
 - Turning on feedback loops at injection, performing bunch rotation during ramp
 - Each saved tick adds $\sim 15 \text{ kW}$ to NOvA for the given batch intensity range
- Cooling capacity at limit for 1.933 sec cycle – need more for shorter cycles
 - Create additional MI ponds and/or use Tevatron ponds



Impact on Antiproton Stacking



- Interleaving needed for MI cycle times < 2.0 sec
 - Pbar throughput is trade-off between proton flux and cooling time
 - Better to have higher proton intensity and longer cooling time
 - Some components not designed for faster times (Accumulator RF)
- Competing effects for higher protons on target (POT)
 - More protons \rightarrow more pbars created at target
 - More pbars \rightarrow lower cooling rate for constant cycle time
- Production efficiency increases for longer cycle times
 - Based on dedicated studies and operations (large Accumulator stacks)
- Minor concern about higher beam intensity/pulse on target
 - Recent typical = 8×10^{12} ; have run $\sim 9 \times 10^{12}$ POT in 2007
 - Newer target designs proving more reliable, but fallback is larger spot size



Antiproton Production Summary



Quantity	Relative Change to Current Operations Optimistic = 1.867 sec cycle time @ 5.5×10^{12} /batch	Relative Change to Current Operations Conservative = 1.933 sec cycle time @ 4.6×10^{12} /batch
Cycle Rate (with interleaving)	60%	57%
Protons on Target	120%	100%
Production Efficiency (Higher POT)	85% - 87.5%	100%
Production Efficiency (Longer Cycle Time)	140% - 150%	140% - 150%
Total Stacking Rate Change	86% - 94%	80% - 86%

Estimate 12% / 18% (high / low intensity) reduction in antiproton stacking rate




Impact on Tevatron Integrated Luminosity



- Current plan: $52.5 \text{ pb}^{-1} / \text{week}$ for 44 weeks / year = $2.3 \text{ fb}^{-1} / \text{year}$
- Lower pbar stacking rate reduces integrated luminosity
- Use “battle-tested” operational model used by Run Coordinators
 - 12% stacking rate reduction → 7% reduction in weekly delivered lumi
 - 20% stacking rate reduction → 13% reduction in weekly delivered lumi
 - Store durations lengthen, target stash size & peak luminosity decrease
- Not a terrible impact – no prerequisite to implement changes
 - $2 \text{ fb}^{-1} / \text{year}$ still possible with 20% lower stacking rate
- Make effort to recover lost luminosity (and do even better?)
 - Investigate higher proton intensities for current configuration
 - Move to new tune working point to allow higher proton intensity

Ideal Weekly Integrated Luminosity vs Stash Size

(current Run Coordinator operational model)





Tevatron $\frac{1}{2}$ Integer Working Point



- To allow 30% more protons to make up for smaller stacking rate
- Simulations indicate improved luminosity lifetime, too
- Significant effort to implement, hard to be precise with time needs
 - Must change all aspects of operation: injection, ramp, squeeze, collisions
- Need dedicated studies for testing, measuring lattices, etc.
 - Continue to provide luminosity in current scheme in between studies
- When implementing, start with low intensities, gradually ramp up while evaluating performance, making corrections
 - Not unlike an extended start-up after a maintenance shutdown
- 1 month for dedicated studies, several more weeks for implementation?



Operational Costs



- Cost estimate to operate the Collider in FY12 = \$40M
 - M&S, overhead, salaries, electricity
 - Tevatron, Antiproton Source, Recycler, support from APC, TD
 - Includes escalations for helium delivery and electricity



Other Considerations



- Feeding the 8 GeV program takes Booster cycles
 - Rep-rate max = 7.5 Hz until solid-state driver upgrade complete
 - Run 2e proposal is 5.9 Hz for Collider + NOvA, still 1.5 Hz left over
 - May need to trade-off batch intensity for rep-rate to stay below loss limits
- SeaQuest will use 120 GeV protons extracted from Main Injector
 - Slow-spill $\sim 10^{13}$ protons over 5 sec flat-top, 24×7 operation
 - Can not neglect impact on NOvA / pbar beam delivery
 - 1 cycle / minute = >10% of available MI time for other 120 GeV cycles
 - Expect guidance from Program Planning



Conclusions



- Shutdowns
 - AD needs 8-12 weeks in 2012 for MI upgrades for faster cycle time
 - NOvA needs 7-8 months in 2012 for new target, horn moves, excavation
 - AD needs 7-8 months after Collider for proton stacking in Recycler
- Booster Flux
 - Current available RF voltage limits batch intensity to $\sim 5.5 \times 10^{12}$
 - Rep-rate limited to 7.5 Hz until solid-state upgrade complete for 9 Hz
- Main Injector
 - Total cycle time = 1.933 sec (incl. injection from Booster) is straightforward
 - Minimum cycle time = 1.867 sec possible, requires more thought & studies
- Proposed Run 2e intensities may be possible, but will require significant coordinated studies between Booster and Main Injector to maintain acceptable beam power loss levels and 95% slip-stacking efficiency



Conclusions



- Antiproton Production
 - Impact of cycle time and higher beam intensity is understood
 - Stacking rate reductions 12-18% depending on conditions
- Tevatron Integrated Luminosity
 - Smaller stacking rate → 7-13% less integrated lumi; 2 fb⁻¹ / year still feasible
 - Could recover lost lumi by moving to ½ integer working point
 - 1 month of semi-dedicated studies, then several weeks to implement into operations, gradually ramp up intensities, evaluate, make correction
- SeaQuest
 - Will share MI cycles with rest of 120 GeV program; don't neglect impact
- 8 GeV program needs Booster cycles, too
 - Impact on rep-rate, batch intensity to maintain Booster loss levels



Numbers for Comparison



Scenario		NOvA power [kw]	Tevatron delivered lumi / year [fb ⁻¹]
Do nothing	4.3×10^{12} / Booster batch @ 2.2 sec MI cycle	320	2.3
Conservative	4.3×10^{12} / Booster batch @ 1.933 sec MI cycle	405	2.1
Optimistic	5.1×10^{12} / Booster batch @ 1.867 sec MI cycle	498	2.0
NOvA-only at Booster rate limit prior to solid state upgrade	4.3×10^{12} / batch @ 7.5 Hz @ 1.333 sec MI cycle	583	0

- No plan implied - difficult to guess at potential ramp-up in batch intensities
- Tevatron integrated luminosity based on current operating scenario
 - Design (“red line” goal): 52.5 pb⁻¹ / week for 44 weeks / year
- Impacts of running 8 GeV program and SeaQuest neglected in this table