


# Status of the CMS Experiment

**LATBauerdick/Fermilab**

**Fermilab PAC Meeting Oct 20, 2006**




# Outline



- ◆ Progress on CMS detector components
  - ★ in particular U.S. deliverables
- ◆ Progress on global CMS
  - ★ Magnet Test and Cosmic Challenge (MTCC)
  - ★ Software and Computing
- ◆ Evolution of CMS Organization



# HCAL Forward (HF)




- ♦ HF moved into SX5 this summer.
- ★ Waiting for infrastructure to be ready above ground before lowering is scheduled – now in October






# TOB - 100m<sup>2</sup> Silicon




- ◆ The Tracker Outer Barrel is completed, tested, shipped to CERN
  - ★ for integration and commissioning in the Tracker Integration Facility







# FPIX - Coming Now in 2007




- ★ New plan for Pixels is to install a “slice” for the 2007 run to gain crucial operational experience – thus advancing the schedule for Pixel commissioning with interactions.
- ★ FPIX project was baselined in Sep
  - ◆ Cost To Completion \$4.0M\$, Contingency \$2.6M



# Tracker Integration Status




- ★ The **Tracker Integration Facility** is fully operational at CERN
- ★ TOB, TIB and TEC will be inside support tube by end 2006
- ★ Jan-May 2007: Commissioning TK in TIF (in steps of 2.5M channels)
- ★ Jun 2007: Transport Tracker fully commissioned to P5



- ★ Pixel modules are in production (15% done)
- ★ Pixel sector delivered to CERN in Dec 2006 for integration in TIF before installation into CMS in Sep 2007
- ★ Full Pixel detector ready for installation in Nov 2007



# Tracker Rigged into Magnet



- ◆ The Tracker built elements of the final (1% of total) detector in order to get operational experience in the MTCC.
- ★ The volume was full sized to do a practice insertion.






## ◆ Barrel (EB)

- ★ EB+ installation into HB+ starts in November
  - ◆ all 18 SuperModules are available
- ★ EB– installation follows on surface until January 2007
- ★ Last EB crystal expected end of February
  - ◆ last SuperModule by early May



## ◆ Endcaps (EE)

- ★ EE crystal production starts in October (China) and March (Russia)
- ★ Aim is to have part of EE1 for pilot run in 2007
- ★ Aim is to have complete EE installed for physics run in 2008






# CMS Barrel ready for Magnet Test (July)






# Closing CMS the first time (July)







# Magnet is ~ 3 GJ




- ◆ CMS is the world's largest electromagnet — stable working at 4T




- ★ All Key objectives of MTCC met!
- ★ Test magnet to 4T
- ★ jointly read out each CMS subsystem with cosmic ray muons.
- ★ All CMS subsystems logged in global DAQ and synchronized.
- ★ This is a major milestone on the way to CMS data taking!
- ★ Muons can be used to cross check HB and HE calibration and to align the muon chambers.
- ★ events written in re-engineered EventDataModel and reconstructed (and displayed) using new software framework CMSSW



# MTCC Data Taking






- ★ Collected > 25 M events in roughly 4 days
- ★ Trigger: barrel (DT, RBC, RPC-TB) and endcap (CSC)
- ★ raw rates between 120 and 200 Hz, data taking efficiency ~ 90%





- ♦ All CMS subsystems sync-ed, global data taking w/ 1/8 DAQ slice
  - ★ timing studies, trigger studies, alignment studies, etc done
- ♦ Note CSC tracking, HB and MB data.






- ♦ Obtained S/N in the expected range
  - ★ ~ 27 (TIB) ~ 45 (TOB,TEC).
- ♦ Track alignment and fitting are now in progress.

2621\_ChargeOfEachClusterTIB\_all\_and\_passedfilter

Entries	3681
Mean	131
RMS	66.07




- ★ Reconstruction working on the Event Filter (mini) Farm at P5
  - ◆ CMSSW version 0.9.0 used on the event filter mini-farm
  - ◆ software worked from the event filter to visualization on real data taking
  - ◆ not only at local level but also at global level (tracker, muon-stand-alone reconstruction...) and in the last days also at global muon level.
  - ◆ plans for MTCC phase 2: improvements on storage manager, all detectors fully working on the filter farm.
- ★ All DataQualityMonitoring applications constantly ran offline
  - ◆ With 0.5-1 hr delay wrt data taking
  - ◆ Online DQM from parasitic online stream from the storage manager ran for most of the field-on period (HCAL, Tracker, CSC), monitoring LTC even in the farm
  - ◆ After MTCC phase 1, Muon DT, CSC and tracker integrated in the Filter Farm
- ★ The Detector Control System was in place during the MTCC
  - ◆ checked voltages, temps, etc.
- ★ Muon Alignment System tested
  - ◆ very good experience to understand the performance of the alignment system itself, the closing procedure and the yoke behavior under magnetic forces.





# First Data Shifts at the ROC



- ◆ Remote Operations Center at Fermilab
  - ★ place for U.S. people to do remote operations of detector
- ◆ Key participant in MTCC monitoring
  - ★ During MTCC, successfully exercised and established a foundation of quasi-online data monitoring and analysis
  - ★ Quasi-realtime data transfers from P5 to CERN-IT and from there to Fermilab Tier-1 and a number of Tier-2/3 centers
  - ★ Automatic and systematic running of event display and various DataQualityMonitoring programs (HCAL, Trigger, Tracker, CSC)
  - ★ Making the results (Histograms) of DQM programs readily and easily available to the sub-detector/DAQ/Trigger experts anywhere, during a run and also for all runs which were taken
- ◆ ROC stood ~ half of all MTCC data and DQM shifts!
- ◆ Construction proceeding for "LHC@FNAL"
  - ★ joint LHC/CMS "Control Room" on Wilson Hall 1st floor


- ★ Magnet was field mapped with good results
- ★ MTCC Phase II underway
- ★ Underground, MTCC will continue up until LHC beam arrives

## “MTCC Phase III” – Cosmics Underground

- Highly energetic muons traversing the detector more-or-less vertically
  - Used in initial phase of commissioning, e.g. to establish coarse synchronization (like in MTCC)
  - Interesting for initial alignment/calibration of
    - (barrel) muon systems, tracker (barrel), barrel HCAL & ECAL, (& align. system compared to tracking alignment)
  - But: Cosmics are rather “rare” and they
    - are out of time (cannot unambiguously associated with clock; timing different e.g. for upper vs. lower detector sectors), and
    - do not (all) point to IP.

**Preliminary rates for  $p_T^\mu > 10$  GeV from simulation** (use these numbers with care! Efficiency (timing and  $\mu$ -direction) not yet applied & rates probably **much** lower; simulation accurate? → Needs to be verified)

$N_{\text{Hit}} \geq 1$	Rate[Hz]
CMS tot	~1800
Muon only	~1800
calorimeter	~ 700
tracker	~ 60






- ♦ Exercise a "real" HCAL+ECAL calorimetric system
- ♦ a lot of effort was put into TB2006




Very Low Energy (VLE) line is able to give 1 to 9 GeV/c  $h^+$ ,  $h^-$ ,  $e^+$  and  $e^-$  with good rate, a few hundred/spill using a tertiary target (T22). At lower end of the range, particles are mostly electrons. There is a significant muon contamination as well.

Particle ID is accomplished by TOFs, Cerenkovs and muon veto counters.

High energy line covers a momentum range from 10 to 300 GeV/c for hadrons through secondary particle production. For electrons/positrons, the range is 10 to 150 GeV/c.







- ★ For the first time have a complete set of low energy data for pions, kaons and (anti)protons for the combined ECAL+HCAL
- ★ These data are essential to correctly estimate the jet response of the CMS calorimeter system.






# Status of Software and Computing




- ★ “Physics TDR” Vol1 and Vol2 published,
  - ◆ with ~ 200M events simulated, reconstructed and analyzed, for 85 analysis notes
- ★ CMS Software made major progress during this year:
  - ◆ create a new framework and event data model CMSSW
  - ◆ acquire ability to read detector with new Framework/EDM (tested in MTCC!)
  - ◆ introduce calibration and alignment into CMS software
  - ◆ develop and migrate simulation as well as local and global reconstruction SW
  - ◆ sequence of CMSSW releases, with release 1\_0 being used in CSA06 Data Challenge
- ★ new Software, Data Management, MC Systems operational: SC4, CSA06
  - ◆ some 60M events simulated in preparation of CSA06,
  - ◆ reconstruction running at Tier-0 since 19 days now -- stably, w/ good performance
  - ◆ data transfers to Tier-1 and Tier-2 centers successful, after a lot of commissioning
  - ◆ Grid job success rates of up to 98% 25k Grid jobs/day feasible, goal is 50k/day
- ★ Seven Tier-2 sites in the U.S. commissioned + the Fermilab Tier-1 center have some 30 validated CMS sites worldwide
  - ◆ interoperability between OSG and EGEE is a reality, OSG is funded with \$6M/year
- ★ Data Challenge/End-to-end System Test CSA06 in full swing

# CSA06 Data Challenge



- ★ end-to-end test to establish “physics infrastructure” at 25% level of 2008
- ★ Tier-0 running CMSSW reconstruction software smoothly since start of challenge -- >80M events reconstructed
- ★ data transfers to Tier-1 centers, where data sets are being stored
- ★ skimming of analysis datasets at T1, transfer to T2, analysis jobs at T2
- ★ all 7 Tier1s, 24 Tier2s participating


Data Transfers Into and Out of Fermilab Tier-I Storage



Tue Oct 17 19:09:57 2006



# LPC - Status




- ♦ LPC managed to build a strong foundation at Fermilab
  - ★ the LPC now has made major contributors to current developments: framework, tracking, Jet, Met, code management,...
  - ★ Fermilab support has been and is very strong
  - ★ today LPC is one of the best places (if not the best) in terms of software expertise in CMS
- ♦ Examples for LPC activities
  - ★ Six active working groups
    - ♦ Recently added a “Physics group”,  $b$ , and  $\tau$  tagging
  - ★ Workshops, Schools, Meetings (a few highlights):
    - ♦ Hosted CMS Physics week, CMS Tracker/SW joint workshop,...
    - ♦ Introductory CMS101, J-term, Tutorials on new software
    - ♦ Weekly Physics meetings, MC samples created and maintained
    - ♦ Initiated the first joint FNAL/CERN HCSS, 07 at CERN, 08 back at FNAL



# LPC Attractive for US Universities




◆ ~50 University Colleagues at LPC Throughout the Summer








# U.S. CMS Research Program




- ◆ U.S. Research Program receiving good marks in August review
  - ★ trust in management and approaches to solve problems
- ◆ DOE/NSF LHC program manager notes the increased pressures on the U.S. CMS program generated by
  - ◆ increase in M&O expenses through increase of U.S. collaborators,
  - ◆ additional computing costs,
  - ◆ calls for more U.S. contributions from experiments,
  - ◆ a 50% difference in #experimenters b/w U.S. Atlas and U.S. CMS
- ◆ DOE outyear funding guidance provided 5 yrs ago
- ◆ NSF funding plan approved by NSB through FY2011
- ◆ EPP-2101 and P5 Have Spoken: LHC, including its upgrades, is tops!
  - ★ should not be permitted to erode through inflation
- ◆ DOE funding guidance being updated to include a ~3% escalation
- ◆ Joel Butler will take over U.S. Research Program Manager

# Fermilab Org Changes




- ♦ Fermilab is forming a *CMS Center* as part of Research Sector
  - ★ CMS visible on org-char of lab, forming a Fermilab CMS group
  - ♦ Coordinate, support Fermilab scientific staff involved in CMS as a unit
  - ★ collect and manage in one place overall resources for CMS at FNAL
    - ♦ matrix-ed work with divisions
  - ★ hosts the LPC, ROC
  - ★ administrative home of Research Program, Program Office etc



## ♦ New Spokesperson (Jim Virdee), new organization

- ★ Executive board will run experiment as a unit, transitioning from federated structure of subcomponents
- ★ exact structure of and interactions between areas being defined
- ★ U.S. involved on highest level CMS management






- ♦ CMS is coming together in terms of components, and as a whole experiment
  - ★ Over the summer, three critical objectives were achieved
    - 1) First closing of the experiment
    - 2) Solenoid tested to the design field of 4 Tesla
    - 3) Cosmic Ray events recorded in all sub-detectors working together
    - ➔ CMS can operate as a single coherent detector
    - ➔ CMS can operate as a worldwide and unified collaboration
- ♦ MTCC has been a great success in learning how to operate CMS.
- ♦ TestBeam2006 data set will provide many important checks of the Monte Carlo modeling of CMS.
- ♦ CMS is restructuring to confront data taking and analysis  
Fermilab is restructuring to place more emphasis on CMS



# Backup Slides


---







# 450 GeV - Calibration Run



## Operations' aims:

- **Commission essential safety systems**
- **Commission essential beam instrumentation**
- **Commission essential hardware systems**
- **Perform beam based measurements to check:**
  - Polarities
  - Aperture
  - Field characteristics
- **Establish collisions**
- **Provide stable two beam operation at 450 GeV**
- **Interleave collisions with further machine development, in particular, the ramp.**

Should provide a firm platform for eventual commissioning to 7 TeV and provide adequate lead time for problem resolution.

# 2007 machine schedule

	Phase	Beam time [days]	Beam
1	First turn	4	1 x Pilot
2	Establish circulating beam	3	1 x Pilot
3	450 GeV – initial	3	1 x Pilot++
4a	450 GeV - consolidation	1-2	1 x Pilot++
4b	450 GeV – system commissioning	2-3	1 x Pilot++
5a	2 beam operations	1	2 x Pilot++
5b	Collisions	1-2	2 x 1 x 10 <sup>11</sup> →
		16 days	


Given an operational efficiency of 60%, this gives an elapsed time of about 26 days. **CAVAET: MACHINE AVAILABILITY**

Some opportunities for parallel development and parasitic studies...





# 450 GeV - Performance



			Reasonable	Maximum
$k_b$	<b>43</b>	<b>43</b>	<b>156</b>	<b>156</b>
$i_b$ ( $10^{10}$ )	<b>2</b>	<b>4</b>	<b>4</b>	<b>10</b>
$\beta^*$ (m)	<b>11</b>	<b>11</b>	<b>11</b>	<b>11</b>
intensity per beam	<b><math>8.6 \cdot 10^{11}</math></b>	<b><math>1.7 \cdot 10^{12}</math></b>	<b><math>6.2 \cdot 10^{12}</math></b>	<b><math>1.6 \cdot 10^{13}</math></b>
beam energy (MJ)	<b>.06</b>	<b>.12</b>	<b>.45</b>	<b>1.1</b>
Luminosity ( $\text{cm}^{-2}\text{s}^{-1}$ )	<b><math>2 \cdot 10^{28}</math></b>	<b><math>7.2 \cdot 10^{28}</math></b>	<b><math>2.6 \cdot 10^{29}</math></b>	<b><math>1.6 \cdot 10^{30}</math></b>
event rate <sup>1</sup> (kHz)	<b>0.4</b>	<b>2.8</b>	<b>10.3</b>	<b>64</b>
W rate <sup>2</sup> (per 24h)	<b>0.5</b>	<b>3</b>	<b>11</b>	<b>70</b>
Z rate <sup>3</sup> (per 24h)	<b>0.05</b>	<b>0.3</b>	<b>1.1</b>	<b>7</b>