

2006-7 Fermilab Accelerator Experiments Schedule

This Schedule will be updated regularly, as plans change.

Calendar Year		2006				2007			
Tevatron Collider	CDF								
	DZero								
Neutrino Program	B	MiniBooNE							
	MI	MINOS							
Meson 120	MT	Test Beam							
	MC	E907/MIPP							

The 2006 long Tevatron Shutdown began on February 27, and is planned to last 14 weeks.

Booster turn on is scheduled to begin May 22, Tevatron on June 2.

The 2007 Accelerators Shutdown is tentatively scheduled for 8 weeks, June and July.

Continuation of MiniBooNE running beyond CY06 requires additional approval.

This draft schedule will be updated as more precise information is made available.

	RUN or DATA
	STARTUP/COMMISSIONING
	INSTALLATION
	M&D (SHUTDOWN)

9/22/2006