

# Draft 2010-13 Fermilab Accelerator Experiments' Run Schedule

Typically Revised Annually - This Version from June, 2010

Calendar Year		2010	2011	2012	2013
Tevatron Collider		CDF & DZero	CDF & DZero	OPEN	OPEN
Neutrino Program	B	MiniBooNE	MiniBooNE #		MicroBooNE
		MINOS	MINOS		OPEN
	MI	MINERvA	MINERvA		MINERvA
		ArgoNeuT			
				NOvA	NOvA
SY 120	MT	Test Beam	Test Beam		Test Beam
	MC	OPEN	OPEN		OPEN
	NM4	E-906/SeaQuest	E-906/SeaQuest		E-906/SeaQuest

This draft schedule is meant to show the general outline of the Fermilab accelerator experiments schedule, including unscheduled periods.

Major components of the schedule include shutdowns:

In Calendar 2010, a 4 week shutdown for maintenance scheduled to begin July 19.

In Calendar 2011, no shutdown for maintenance is shown.

A 2012-3 11-month shutdown is shown to upgrade the proton source and change the NuMI beam to the Medium Energy (ME) config.

# Duration of the MiniBooNE run will depend on preparations for MicroBooNE.

- RUN/DATA
- STARTUP/COMMISSIONING
- INSTALLATION
- M&D (SHUTDOWN)

15-Jun-10